CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No. WWO0507 PROJECT DESCRIPTION
PROJECT TITLE LIFT STATION REHABILITATION
PROJECT STATUS CONSTRUCTION PHASE Project includes construction of the Unocal and Moody-Rambin Lift
PROJECT MANAGER PETE PoLITO Stations located in the Sugar Creek commercial area. Supplemental
CONSULTANT HOSTETLER ENGINEERING funding is requested due to additional repairs identified during
CONTRACTOR preliminary engineering for the project.
BUDGET $320,000
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